CONSTRUCTION
PROJECT UPDATE

From September 9th—16th, please anticipate construction

work primarily in the work zones. Linden Avenue has
“been re-opened to traffic. Traffic will be closed on Lewis
St due to street excavation. Please anticipate periodic
traffic detours for southbound traffic on High Street to
facilitate construction work.

§ Pacific Gas & Electric underground work continues this
week. The undergrounding work continues in the Elder’s
— Parking Lot and in front of Big O Tires.

Cook Engineering plans to have the 15 feet tall monument
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Cook Engineering remains ahead of the construction schedule. Cook (LI
Engineering anticipates the work zones to shift to the other side of High
Street between Elder’s Bus Station and Wildflower by the end of Sep-
tember.
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Please remember that businesses are open during construction and ]
there is public parking located on Lincoln Way near Elder’s, near Depoe ' O T T
Bay and near E. Placer St. :
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Public meetings are being held every Tuesday at noon in front of Froggs :
where questions can be addressed. The merchants and public are en- o

More information on the Streetscape Phase 1 Project can be
found online at:
www.auburn.ca.gov/dept/dept_pw_streetscape.html

If you have any questions regarding the project, please con-
tact Bernie Schroed 530




